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Pay Period End Date:

Contract Location:
FALLS CITY SIGNALS

Contractor:

IES COMMERCIAL INC(INTEGRATED ELECTRIC)
120 S LINCOLN ST

P O BOX 27

HOLDREGE NE 68949-0027

Phone:
(308)995-4462

Escrow Agent:

Surety Co:
NATIONAL UNION FIRE INSURANCE COMPANY C

Counties
RICHARDSON
Project Fed State Highway Begin
Number Project Number Number Ref
Post
13287 000 ELEC-73-1(1010) 073 4.13

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

4.61 ELECTRICAL

PROG

05.21.2015
06.01.2015
06.16.2015

10.05.2015
10.05.2015

Current Contract Amt
$130,624.10

Original Contract Amt
$130,624.10

% Dollar Comp

96%
% Time Comp

75%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Eltiste, Russell

Total for Adjustments

Payment

11.02.2015

Construction Engineer

Bartos, Steve
Controller

Burling, Laurie

11.02.2015

11.02.2015

Total to Date

$125,205.00
$.00
$125,205.00
$.00
$.00
$.00
$125,205.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$125,205.00

Prev to Date

$52,097.00
$.00
$52,097.00
$.00
$.00
$.00
$52,097.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$52,097.00

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$73,108.00
$.00
$73,108.00
$.00
$.00
$.00
$73,108.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$73,108.00

11.02.2015

11.02.2015
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Est Number: 0002 Pay Period End Date:  10.31.2015 Est Number: 0002 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A003.10 880.00 8.000 7,040.00
0001 0001 0001.08 0.50 225.000 112.50 TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 7,040.00
BARRICADE, TYPE II BDAY 225.000 112.50 8.000 7,040.00
636.000 318.00 8.000 7,040.00
392.000 196.00 0010 0010 A006.14 750.00 8.000 6,000.00
0002 0002 0001.10 5.00 15.000 75.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 8.000 6,000.00
BARRICADE, TYPE Il BDAY 15.000 75.00 8.000 6,000.00
216.000 1,080.00 8.000 6,000.00
112.000 560.00 0011 0011 A016.60 7,500.00 3.000 22,500.00
0003 0003 0001.75 4.00 30.000 120.00 MAST ARM SIGNAL POLE, TYPE MP-40 EACH 3.000 22,500.00
TEMPORARY SIGN DAY EACH 30.000 120.00 3.000 22,500.00
0.000 0.00 3.000 22,500.00
0.000 0.00 0012 0012 A016.65 8,000.00 1.000 8,000.00
0004 0004 0001.90 5.00 270.000 1,350.00 MAST ARM SIGNAL POLE, TYPE MP-45 EACH 1.000 8,000.00
SIGN DAY EACH 270.000 1,350.00 1.000 8,000.00
852.000 4,260.00 1.000 8,000.00
448.000 2,240.00 0013 0013 A018.81 3,100.00 4.000 12,400.00
0005 0005 0002.97 200.00 15.000 3,000.00 FOUNDATION DESIGN EACH 4.000 12,400.00
FLASHING ARROW PANEL DAY 15.000 3,000.00 4.000 12,400.00
54.000 10,800.00 0.000 0.00
28.000 5,600.00 0014 0014 A018.83 0.90 4,000.000 3,600.00
0006 0006 0030.80 11,000.00 1.000 11,000.00 REINFORCING STEEL LB 4,000.000 3,600.00
MOBILIZATION LS 1.000 11,000.00 1,120.000 1,008.00
1.000 11,000.00 0.000 0.00
0.000 0.00 0015 0015 A018.84 200.00 16.000 3,200.00
0007 0007 7311.00 200.00 32.000 6,400.00 ANCHOR BOLTS EACH 16.000 3,200.00
CONCRETE FOR FOUNDATION cy 32.000 6,400.00 16.000 3,200.00
13.600 2,720.00 0.000 0.00
0.000 0.00 0016 0016 A070.13 5.00 115.000 575.00
0008 0008 A001.01 1,300.00 2.000 2,600.00 2-INCH CONDUIT IN TRENCH LF 115.000 575.00
PULL BOX, TYPE PB-1 EACH 2.000 2,600.00 115.000 575.00
2.000 2,600.00 0.000 0.00
2.000 2,600.00 0017 0017 A074.14 15.00 146.000 2,190.00
2-INCH CONDUIT, JACKED LF 146.000 2,190.00
410.000 6,150.00
0.000 0.00
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Contract ID: 1287Y Vendor ID: 4695 IES COMMERCIAL INC(INTEGRATED ELEC Contract ID: 1287Y Vendor ID: 4695 IES COMMERCIAL INC(INTEGRATED ELEC
Est Number: 0002 Pay Period End Date:  10.31.2015 Est Number: 0002 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A074.18 16.00 102.000 1,632.00 0027 0027 L860.50 1,500.00 1.000 1,500.00
3-INCH CONDUIT, JACKED LF 102.000 1,632.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
102.000 1,632.00 CONTRACTOR COMPLIANCE 1.000 1,500.00
0.000 0.00 0.500 750.00
0019 ~ 0019 A077.22 250 375.000 93750 GROUP 8B ELECTRICAL Contracted 130,624.10
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 375.000 937.50 Current 130,624.10
0.000 0.00 In place 125,205.00
0.000 0.00 This Estimate 73,108.00
0020 0020 A079.14 6.00 3,366.000 20,196.00 Totals for contract Contracted 130,624.10
FIBER OPTIC COMMUNICATION CABLE LF 3,366.000 20,196.00 Current 130,624.10
2,937.000 17,622.00 In place 125,205.00
2,937.000 17,622.00 This Estimate 73,108.00
0021 0021 A079.43 0.70 423.000 296.10
#8 GROUNDING CONDUCTOR LF 423.000 296.10
0.000 0.00
0.000 0.00
0022 0022 A079.55 3.00 300.000 900.00
SERVICE CABLE LF 300.000 900.00
0.000 0.00
0.000 0.00
0023 0023 A110.75 7,200.00 1.000 7,200.00
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,200.00
0.000 0.00
0.000 0.00
0024 0024 A500.21 3,000.00 1.000 3,000.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 3,000.00
TC-2070 0.000 0.00
0.000 0.00
0025 0025 A610.00 4,500.00 1.000 4,500.00
REMOVE TRAFFIC SIGNAL EACH 1.000 4,500.00
1.000 4,500.00
0.000 0.00
0026 0026 A699.90 300.00 1.000 300.00
REMOVE EACH 1.000 300.00
TRAFFIC SIGNAL CABINET 1.000 300.00
0.000 0.00







